
 GDAAC Notes for
MODIS Technical Team Meeting (8/6/98)

WEEKLY HIGHLIGHTS:
• Regression testing of PGE07 (V2.1) complete
• ECS Drop 4P1 installed, checkout nearly complete
• Took delivery and commenced SSI&T of V2.1 PGEs 12,13,14,15

WEEKLY PLAN:
• Participate in ECS Drop 4P checkout with respect to SSIT capabilities
• Test repeatability of PGE 1-2-3 chain in Ops mode

WORK IN PROGRESS AND FUTURE:
• Production Rule information needed from SDST to complete integration of PGEs 09, 10, 16, 17, 19   (need

delivery date)
• Test data generation in progress; 4 hours received to date –    this        data       is        not        useful       for       testing         until   

corresponding        attitude       and        ephemeris        data       are         made       available       (scheduled        availability:        8/20/98);    additional
data required to test Y2K compliance

• L1B Data volume increase (DAAC impact assessment in progress)
• SSIT Agreement updates (CCRs)
• MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98

- Comments needed by 8/30/98

ECS-SYSTEM STATUS: YELLOW

Problem: Installation of Drop 4P1 into test mode (TS2) appears to have had some impact on other modes
(TS1, Ops). Impact assessment underway. System installation, checkout and test procedures are
maturing; documentation is being brought up to date. (Yellow).

• Drop 4P1 in Test mode (TS2), Drop 4.x in SSIT mode (TS1) and Operations mode (Ops).

MAPI / SDST TK SSIT STATUS: GREEN
• Lien established for Error List, work-off by 7/31/98. (Lien assessment in progress)

OCEAN_LIB SSIT STATUS:  YELLOW

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending;
resolution schedule pending SDST communication with algorithm developers.(Yellow)

• Delivered 4/15/98; Inspection complete; Build complete.



Production readiness
Work days for SSIT Best Case Nominal Case Actual
Inspection 1 3 3 (n=11)
Integration I 2 5 6 (n=10)
Integration II 4 8-15 16 (n=7)
Patch 1-4 3-8 3 (n=14)
Error Testing 4 8 4 (n=2)
Chain Testing 8 15 8 (n=2)
Total 23 54 40 (was 42)
Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness.  PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-I: PGE is built and run from the command line.  Generated data product(s) are verified with
SDST supplied comparison file(s). (DAACbuild for a library)

Integration-II: PGE is registered into ECS, including population of PDPS database.  Test data is inserted
into the Data Server for staging into production.  PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler.  Generated product(s) inserted into Data Server.  Generated
data product is retrieved from Data Server for verification.



GSFC DAAC Launch Readiness

PGE Name Delivered Integrated Chained
Duty 
Cycle Ops Readiness § Launch Readiness* Notes

PGE01 (2.1) 4/15/98 5/8/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGE02 (2.0) 1/29/98 3/18/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGE02 (2.1)     
PGE03 2/18/98 4/27/98 5/26/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGE04 3/20/98 5/28/98 8/15/98  G expected Lien, SDST to provide error list by 8/31/98

PGE05 3/16/98 on hold   R expected
Drop 4P1 needed in SSIT mode to complete integration; Lien, SDST to provide error list by 
8/31/98

PGE11 (2.2) 1/7/98 6/8/98 8/31/98 G expected  

PGE17 4/17/98 7/21/98 8/31/98 Y expected
Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST 
to verify integration

PGE19 4/17/98 7/22/98 8/31/98 Y expected
Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST 
to verify integration

PGE09 5/7/98 on hold  R expected
Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST 
to complete integration

PGE12 (V2.1) 7/17/98  G contingent
Inspection and Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide 
error list by 9/30/98

PGE13 (V2.1) 7/20/98  G contingent
Inspection complete, Integration I in progress; ECS to provide Land Tiling 10/98; Lien, SDST to 
provide error list by 9/30/98

PGE14 (V2.1) 7/22/98  G contingent
Inspection complete, Integration I in progress; ECS to provide Land Tiling 10/98; Lien, SDST to 
provide error list by 10/31/98

PGE06 6/18/98   expected Compiler upgrade complete; version 1.0 was successfully integrated
PGE07 (V2.1) 6/8/98 7/23/98  G expected Lien, SDST to provide error list by 8/31/98
PGE20

PGE10 5/22/98 on hold R  
Prod rules PVL needed from SDST to complete integration;
Lien pending, SDST to provide error list for launch readiness

PGE49
PGE50
PGE53
PGE54
PGE69
PGE56

PGE16 6/22/98 on hold R
Prod rules PVL needed from SDST to complete integration; additional ESDT must be specifiedto 
complete integration; Lien pending, SDST to provide error list for launch readiness

PGE15 (V2.1) 7/27/98   contingent
Inspection complete, Integration I in progress; ECS to provide Land Tiling 10/98; Lien, SDST to 
provide error list by 10/31/98

PGE08 (V2.1) 6/10/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98

*12/98 Launch contingent available if known high risk problems are addressed
expected no known high risk obstacles for launch readiness

demonstrated demonstrated through Ops Readiness Exercises (OREs)
§ PGE Status Codes:
Complete PGE is ready to process data at launch in validation mode or ops mode
Green No problems or Category 1 fixes only; no high-risk liens on PGE
Yellow Problems in test; Category 2 or 3 fix pending; lien pending or expired
Red SSIT has stopped; PGE will not run in its current form; fix required before testing can continue

8/18/98


